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Route 1 Transportation Improvement Project

Schedule

Planning 	 2006 – 2007

Permitting 	 2007 – 2009

Design	 2007 – 2009

Construction	 2010 – 2012
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